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2012 MASTER PLAN CAPITAL PROJECTS
Prior Audit Follow-Up

SUMMARY
This operational audit of the Hillsborough County Aviation Authority (Authority) Tampa International
Airport 2012 Master Plan capital projects focused on the progress that the Authority had made, or was in
the process of making, in addressing the findings and recommendations in our operational audit report
No. 2018-080. Our audit disclosed that the Authority had corrected 8 findings (Findings 2, 3, 4, 6, 8, 9,
10, 12), partially corrected 3 findings (Findings 1, 5, and 11) and did not correct Finding 7.

BACKGROUND
The Hillsborough County Aviation Authority (Authority) was created in 1945 as an independent special
district. 1 The Authority manages airport facilities and grants airport concessions to further the
development of commerce and tourism in or affecting the Tampa Bay area and the State.
The Authority is composed of five members, which include the Mayor of the City of Tampa; one member
of the Hillsborough County Board of County Commissioners (BCC), who is selected by the BCC; and
three members who are appointed by the Governor for 4-year terms. Whenever a new member is
appointed by the Governor, the Authority elects the Chairman, Vice Chairman, Secretary, Treasurer,
Assistant Secretary, and Assistant Treasurer. The Authority employs a Chief Executive Officer who is
responsible for the day-to-day administration, management, and operation of the Authority in accordance
with policies established by the members. As of June 2019, the Authority employed 650 individuals.

FINDINGS AND RECOMMENDATIONS
Finding 1:

Selection of Professional Services

Previously Reported
The Authority did not document, nor did Authority policies and procedures require, justification for
deviations from Technical Evaluation Committee (TEC) rankings of respondents to requests for
professional service proposals and qualifications. In addition, written instructions explaining how to apply
predetermined criteria when rating respondents were not available for TEC member use.
We recommended that Authority policies and procedures governing the procurement of professional
services be revised to require documented justification for Authority deviations from TEC rankings. In
addition, we recommended that the Authority ensure that TEC members are provided written instructions

1

Hillsborough County Aviation Authority Act, Chapter 23339-825, 1945 Laws of Florida, was superseded by Chapter 2003-370,
Laws of Florida, which was superseded by Chapter 2012-234, Laws of Florida (enabling Act).
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that explain how to apply criteria when rating request for proposals (RFP) and request for qualification
(RFQ) respondents.
Results of Follow-Up Procedures
The Authority partially corrected this finding. Our examination of Authority records disclosed that, as
of August 2019, the Authority had not revised any policies governing the procurement of professional
services. According to Authority management, Authority policies allow the Board to deviate from TEC
rankings, within the criteria of the specific solicitation, with meeting minutes and recordings documenting
the decision-making process.
We also found that TEC member guidelines were revised to require TEC members to base their
evaluations on criteria and methodologies contained in the RFPs and RFQs and to include more thorough
criteria descriptions in the RFPs and RFQs. The guidelines, however, did not require written instructions
to the TEC members explaining how to apply respondent rating criteria. For example, a criterion related
to the selection of a design-build contractor for a 2012 Master Plan project awarded in June 2018 was
titled “location and approach.” Regarding location, the RFQ requested the addresses of the key and
support staff during the design phase, and anticipated addresses during the construction phase of the
project. However, TEC members were not provided any written guidance explaining how the locations
of key and support staff should be evaluated and ranked. Policies requiring documented justification for
Authority deviations from TEC rankings and written instructions to the TEC members for rating
respondents would enhance the transparency of the procurement process and demonstrate the
Authority’s commitment to the fair, equitable, and economical procurement of services.
To determine whether the Authority complied with State law, Authority policies and procedures, and good
business practices, we examined Authority records supporting the selection of the six professional
service contractors awarded contracts associated with the 2012 Master Plan Capital Projects (2012 Plan)
during the period October 2017 through April 2019. The contracts awarded to two of the six contractors
totaled $91.3 million and the amounts of the contracts awarded to the remaining four contractors were to
be determined based upon future services rendered pursuant to fee schedules established in the
contracts.
Our examination disclosed that the Authority awarded the contracts to the contractors who were ranked
highest by the TEC. However, although the RFPs or RFQs included thorough evaluation criteria
descriptions for ranking respondents, the Authority did not provide to the TEC members written
instructions explaining how to apply the criteria when rating RFP and RFQ respondents. Such
instructions would provide additional assurance that TEC members consistently and appropriately
applied the criteria.
Recommendation: We continue to recommend that Authority policies and procedures
governing the procurement of professional services be revised to require documented
justification for Authority deviations from TEC rankings. In addition, we continue to recommend
that the Authority provide TEC members written instructions explaining how to apply criteria
when rating RFP and RFQ respondents.
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Finding 2:

Artwork Expenditures

Previously Reported
The Authority established an Art Program budget of $3.5 million; however, Authority records did not
demonstrate the legal authority for, or necessity of, the Art Program. In addition, the Art Program policy 2
did not prescribe a reasonable and systematic methodology for determining the amount of Authority funds
to be expended for artwork.
We recommended that the Authority revise its Art Program policy to:


Specify the provisions of the Hillsborough County Aviation Authority Act 3 or other law supporting
the establishment of the Art Program.



Specify how the Art Program promotes procuring artwork in the most economical way possible
commensurate with acceptable quality.



Prescribe a reasonable and systematic methodology for determining the amount, either in dollars
or as a percentage of project costs, of Authority funds to be expended for artwork.

Results of Follow-Up Procedures
The Authority corrected this finding. Our examination of Authority records and discussions with
Authority personnel disclosed that in September 2018 the Authority revised its Art Program policy to:


Specify that the Hillsborough County Aviation Authority Act provides the Authority with the powers
to employ or contract with technical and professional experts to exercise powers granted by the
Act, fulfilling the purposes of the Act, and doing all things necessary for the promotion of the
Authority’s business and general welfare.



Require artwork to be procured in accordance with the Authority’s procurement policies and
procedures to ensure that artwork is procured in the most economical manner commensurate
with acceptable quality.



Authorize up to 2 percent of the amount of construction costs within the Authority’s capital
improvement program to be used for public-facing artwork projects.

In May 2019, the Authority initiated a second invitation to artists for the commissioning of nine art pieces
ranging from $100,000 to $520,000 each, not to exceed a total of $3.1 million. Of this amount, $1.4 million
was included in the original Phase 1 project art budget of $3.5 million, which was 1 percent of the
$350 million of the budgeted 2012 Plan Phase 1 construction projects accessible to the public. The
remaining balance of $1.7 million was budgeted as 1 percent of the $174 million of budgeted construction
costs of the public-facing 2012 Plan Phase 2 projects in accordance with the Authority’s Art Program
policy.

2
3

Aviation Authority Policy P106 – Public Art Committee.
Chapter 2012-234, Laws of Florida.
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Finding 3:

Contract Change Order Policy

Previously Reported
Authority policies 4 required that contract change orders cumulatively exceeding a specified threshold be
presented for Authority approval; however, the policies did not prohibit the inclusion of change orders for
owner-direct purchases (ODPs) of construction materials when calculating the amount of cumulative
change orders. As the inclusion of ODP change orders reduces the cumulative change order amount,
there is an increased risk for other change orders to cumulatively exceed the threshold without Authority
approval.
We recommended that Authority personnel monitor implementation of the policy revision to ensure that
change orders for ODPs of construction materials are excluded from the cumulative change order
balance used to determine those change orders requiring Authority approval.
Results of Follow-Up Procedures
The Authority corrected this finding. We noted in our audit report No. 2018-080 that, subsequent to
our inquiry, the Authority approved a policy revision in October 2017 that clarified that the execution of
ODP change orders will not modify the cumulative total of contract changes. Our examination of Authority
records and discussions with Authority personnel disclosed one change order for ODPs related to the
2012 Plan during the period October 2017 to April 2019 that reduced the contract amount by $9.6 million.
We found that the change order was appropriately excluded from the cumulative change order balance
in accordance with the policy revision.
Finding 4:

Disbursement Processing

Previously Reported
The Authority did not always process invoices for payment of construction costs within the time frames
specified by State law.
We recommended that the Authority take appropriate actions to improve the timeliness of invoice and
payment request processing to ensure payments are made in compliance with the time frames specified
by State law. 5
Results of Follow-Up Procedures
The Authority corrected this finding. Our examination of Authority records and discussion with
Authority personnel disclosed that, in May 2018, the Authority updated its procedures to require
compliance with the statutory prompt payment requirements. Additionally, as of August 2018, the
Authority’s Finance Department is responsible for monitoring the timeliness of invoice payments.
To determine whether the Authority made prompt construction payments relating to the 2012 Plan, we
selected for examination 35 payments totaling $2.3 million from the population of 612 payments totaling

4
5

Aviation Authority Policy P410 – Procurement.
Chapter 218, Part VII, Florida Statutes.
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$40.1 million during the period October 2017 through April 2019. We found that the selected payments
complied with the time frames specified by State law.
Finding 5:

Monitoring of Subcontractors

Previously Reported
The Authority needed to enhance procedures for verifying that subcontractors are properly licensed and
selected using a competitive process and that subcontractor bid awards, contract amounts, and related
payments agree.
We recommended that the Authority enhance its policies and procedures to include verification that:


Subcontractors are appropriately licensed before they commence work on Authority facilities and
maintain documentation of such verification in Authority records.



Construction management entities (CME) selected subcontractors using a competitive selection
process and subcontractor bid awards, contract amounts, and related payments agree. Such
policies and procedures should require Authority personnel to attend subcontractor bid openings
and document comparisons of the subcontractor bid awards, contract amounts, and related
payments.

Results of Follow-Up Procedures
The Authority partially corrected this finding. Our discussions with Authority personnel disclosed
that, in February 2018, the Authority revised the design-build standard contract to require design-build
contractors to provide the Authority with applicable subcontractor licenses before the Authority pays the
design-build contractors. Our examination of Authority records and discussions with Authority personnel
disclosed that, during the period October 2017 through June 2019, the Authority initiated three 2012 Plan
construction projects including:


Two design-build (DB) projects with guaranteed maximum price (GMP) contracts. The
DB contractor selected the three subcontractors for the projects after the GMP contract was
entered.



A design-bid-build (DBB) project. The DBB contractor selected the four subcontractors for the
project before the DBB contractor submitted a bid proposal to the Authority.

Authority personnel indicated that they chose to obtain subcontractor licenses subsequent to the DB and
DBB contractors’ selection of subcontractors, but prior to payments to subcontractors, so that the
responsibility for subcontractor license verification did not shift from the DB and DBB contractors to the
Authority. To determine whether the seven subcontractors were appropriately licensed before they
commenced work on the three 2012 Plan projects, we requested for examination Authority records
supporting the subcontractor licenses. One subcontractor had commenced work on Authority facilities
and the DB contractor had obtained and provided to the Authority, before commencement of work and
payment, evidence that the subcontractor was appropriately licensed. Although the DB and DBB
contractors awarded subcontracts to six other subcontractors, as of August 2019, the six subcontractors
had not commenced work on the Authority projects and the DB and DBB contractors had not provided
the subcontractors’ license information to the Authority.
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To ensure that subcontractor bid awards, subcontract amounts, and related payments agree, the
Authority revised the 2012 Plan construction payment application review processes and checklists to
require that requests for subcontractor payments be compared to subcontractor contracts, including
change orders, to verify that they matched. In addition, Authority Planning and Development personnel
obtain subcontractor bid tabulations identifying the bid awards and compare the bid award amounts to
the GMP schedule of values (SOV). Our examination of Authority construction payment records for the
only subcontractor who had been paid as of July 2019 disclosed that Authority personnel documented
reconciliations of the construction bills applicable to subcontractor work to the underlying subcontractor
bid awards, subcontract amounts, change orders, and the GMP SOV before the payments were made.
The Authority also revised the CME standard contract to require CMEs to submit to the Authority the
competitive selection plan to be used for subcontractor selection. The plan is to include the dates of
subcontractor pre-bid meetings, bid submittal dates, and dates to meet with the Authority to review
subcontractor bids. However, Authority policies were not amended to require Authority personnel to
attend bid openings.
Our examination of Authority records for the two DB projects disclosed that Authority personnel did not
attend the bid openings and only acknowledged subcontractor selections after the CME had awarded the
subcontracts. In response to our inquiries, Authority management asserted that, since the DB firms are
responsible for subcontractor selection, it is unnecessary for Authority personnel to attend subcontractor
bid openings. Notwithstanding this response, absent Authority policies and procedures requiring
verification that CMEs used a competitive process for selecting subcontractors after Authority
construction projects are awarded, there is an increased risk that the Authority may not fully realize all
potential cost savings.
Recommendation: We recommend that the Authority continue efforts to document assurance
that subcontractors are appropriately licensed before they commence work on Authority
facilities. In addition, Authority policies and procedures should be revised to require Authority
personnel attend subcontractor bid openings to verify the competitive selection of
subcontractors selected for Authority construction projects.
Finding 6:

Unallowed Grant Expenditures

Previously Reported
Authority procedures need enhancement to ensure that only capital project expenditures meeting the
Florida Department of Transportation (FDOT) Aviation Grants Program 6 eligibility guidelines are
submitted for reimbursement.
We recommended that the Authority revise its procedures to ensure that only expenditures meeting the
eligibility guidelines of the Aviation Grants Program are submitted to the FDOT for reimbursement.
Results of Follow-Up Procedures
The Authority corrected this finding. Our examination of Authority records and discussions with
Authority personnel disclosed that, during November 2017 and January 2018, Authority personnel and
6

Aviation Development Grants (Catalog of State Financial Assistance No. 55.004).
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the Authority 2012 Plan contracted invoice payment processor received grant reimbursement policies
and procedures training.
During the period May 2018 through June 2019, the Authority submitted four grant reimbursement
requests to the FDOT for expenditures totaling $16 million. The FDOT, pursuant to the grant agreement
50-percent reimbursement requirement, reimbursed $8 million to the Authority. We examined Authority
records supporting 30 selected invoices totaling $8.4 million included in those requests and determined
that the expenditures met the Aviation Grants Program eligibility guidelines.
Finding 7:

Salary Adjustments

Previously Reported
Authority records did not demonstrate why proposed salary adjustments for executive team members
were not openly discussed at a public Authority meeting or clearly demonstrate the advantages of
withholding salary adjustment information from public discussion. In addition, Authority members were
not provided certain information pertinent to the salary adjustments, and the usefulness of a consultant
report as a basis for the salary adjustments was limited.
We recommended that the Authority ensure that future executive team member salary adjustments are:


Openly discussed at public Authority meetings or records are maintained to clearly demonstrate
the advantages of withholding salary adjustment information from public discussion.



Based on thorough and complete analysis of salary data obtained from industry-specific sources.

Results of Follow-Up Procedures
The Authority had not corrected this finding. Our examination of Authority records and discussion
with Authority personnel indicated that, as of August 2019, the Authority had not discussed any policy
revisions for executive team salary adjustments at any public Authority meetings. In response to our
inquiry, Authority personnel indicated that the enabling Act 7 provides for Authority approval of the
personnel count and salary ranges during the annual budget process. The Act also authorizes the Chief
Executive Officer to establish positions, duties, and a pay plan for personnel within those salary ranges
and does not require such salary adjustments to be discussed at a public meeting. Notwithstanding,
open discussion of salary adjustments at public meetings enhances transparency, demonstrates the
Authority’s consideration of the appropriateness of the salary adjustments, and allows for public
discussion regarding the reasonableness of any such adjustments.
In January 2019, the Chief Executive Officer made salary adjustment increases ranging from $14,037 to
$19,779, or 5 percent to 7 percent, of the salaries for three executive team members without any
discussions about the salary adjustments at a public Authority meeting. In response to our request,
Authority records were provided that indicated that Authority personnel based the adjustments on an
in-house salary analysis comparing Authority job titles and functions with those of positions with similar
job titles (for example, senior vice-president) Authority personnel believed were comparable at other
public agencies and airports. Notwithstanding, the salary adjustment analysis was limited to three local
7

Chapter 2012-234, Laws of Florida.
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governments, three State universities, and the Dallas/Fort Worth International Airport. In addition, the
local governments and State universities do not engage in airport operations and the Dallas/Fort Worth
International Airport is much busier than the Tampa Bay International Airport. 8 Consequently, Authority
records did not demonstrate why the seven selected entities were comparable or useful for salary
analysis purposes. Salary data from organizations that are not substantially similar to the Authority limits
the usefulness of the data in determining the reasonableness of Authority salaries.
Recommendation: To enhance transparency, we continue to recommend that the Authority
either openly discuss future executive team member salary adjustments at public meetings or
maintain records that clearly demonstrate the advantages of withholding salary adjustment
information from public discussion. We also continue to recommend that such salary
adjustments be based upon a thorough and complete analysis of salary data obtained from
industry-specific sources.
Follow-Up to Management’s Response
Management indicated in its written response that the Authority’s enabling act provides that the CEO
“shall establish positions, duties, and a pay plan…for personnel” and that public agencies do not
commonly discuss individual staff salaries in governing board meetings. Notwithstanding this response,
Authority records did not demonstrate the advantage for not openly discussing executive team member
salary adjustments at public meetings. Such discussions enhance transparency, demonstrate the
Authority’s consideration of the appropriateness of the salary adjustments, and allow public discussion
regarding the reasonableness of any such adjustments.
In addition, Management believes that the seven entities selected for the salary analysis are comparable
and useful due to their similar job titles, similar scopes of responsibility, and the fact that they were based
in the same job market or industry. However, the seven entities in the salary analysis are neither
comparable nor useful as the local governments and State universities do not engage in airport
operations, and the Dallas/Fort Worth International Airport is much busier than the Tampa Bay
International Airport. As such, we continue to recommend that salary adjustments be based upon a
thorough and complete analysis of salary data obtained from comparable industry-specific sources, such
as other airports with similar levels of activity.
Finding 8:

Budget Preparation and Adoption

Previously Reported
Authority-approved budgets for the 2015-16 and 2016-17 fiscal years included projected operating
revenues and expenditures; however, contrary to State law, 9 the budgets did not include the balances
brought forward from the respective prior fiscal years.
We recommended that the Authority ensure that future budgets include all balances brought forward from
prior fiscal years as required by State law.

8 According to the Federal Aviation Authority Air Carrier Activity Information System, for the 2017 calendar year Dallas/Fort Worth
International Airport had 31.8 million enplanements (passenger boardings), and Tampa International Airport had 9.5 million
passenger enplanements.
9 Section 189.016(3), Florida Statutes.
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Results of Follow-Up Procedures
The Authority corrected this finding. Our examination of Authority records disclosed that the
2017-18 fiscal year-end balances totaling $53.6 million were brought forward and added to the
$11.7 million 2018-19 fiscal year expected increase to reserves, less the $2.1 million debt service
required contribution to the operating reserve, resulting in total budgeted reserves in the 2018-19 fiscal
year beginning budget of $63.2 million.
Finding 9:

Capital Development Program Budget

Previously Reported
The Authority-approved 2016-17 fiscal year budget and amendments thereto did not include the
estimated expenditures to be incurred, or the amount appropriated, for each project during the current
fiscal year as required by State law and recommended by Government Finance Officers Association
(GFOA) best practices.
We recommended that the Authority ensure that the annual budget includes, for each project, the amount
appropriated for the capital project expenditures expected to be incurred in the budget fiscal year as
required by the enabling Act 10 and recommended by GFOA best practices. 11
Results of Follow-Up Procedures
The Authority corrected this finding. Our examination disclosed that the Authority’s 2018-19 fiscal
year budget included, for each project, the amount appropriated for the capital project expenditures
expected to be incurred in the 2018-19 budget fiscal year. The capital project expenditures expected to
be incurred in the 2018-19 budget fiscal year totaled $159.2 million.
Finding 10: Budget Amendments
Previously Reported
Contrary to State law, 12 the Authority did not post a budget amendment to the 2016-17 fiscal year budget
on its Web site for two new projects with projected costs totaling $132.4 million. In addition, Authority
procedures were not consistent with State law as the procedures allowed budget amendments to be
posted to the Web site within 30 days after adoption, instead of within 5 days after adoption, and did not
require amendments to remain on the Web site for at least 2 years.
We recommended that the Authority continue efforts to ensure budget amendments are posted on the
Authority Web site within 5 days after adoption. The Authority should also require and ensure that future
budget amendments remain on the Authority Web site for at least 2 years as required by State law.

10

Chapter 2012-234, Section 6.(1)(e), Laws of Florida.
GFOA Best Practice, Incorporating the Capital Budget into the Budget Document (January 2016).
12 Section 189.016(7), Florida Statutes.
11

Report No. 2020-128
February 2020

Page 9

Results of Follow-Up Procedures
The Authority corrected this finding. We noted in our audit report No. 2018-080 that, subsequent to
our inquiry, Authority personnel revised procedures in August 2017 to require that budget amendments
be posted to the Web site within 5 days after adoption. Our examination of Authority records disclosed
that, on April 5, 2018, the Authority approved two budget amendments totaling $9.7 million 13 and posted
the amendments to the Authority’s Web site. As of August 2019, the Authority had retained those
amendments on the Web site in accordance with State law.
Finding 11: Audit Committee
Previously Reported
The Authority’s audit committee policy 14 could be enhanced to require each audit committee member to
possess or obtain a basic understanding of governmental financial reporting and auditing; the committee
have access to the services of at least one financial expert; the committee be composed of at least three
members, rather than two members; and the committee present annually to the Authority a written report
on how the committee discharged its duties and met its responsibilities.
We recommended that the Authority revise the audit committee policy to incorporate GFOA best
practices. 15
Results of Follow-Up Procedures
The Authority partially corrected this finding. Our examination of Authority records disclosed that, in
November 2019, the Authority revised the audit committee policy to add a third member from the Authority
Board of Directors. However, as of that date, the policy did not incorporate other essential GFOA best
practices. Specifically, the policy did not require each audit committee member to possess or obtain a
basic understanding of governmental financial reporting and auditing or require the audit committee to
have access to the services of at least one financial expert, either a committee member or an outside
party engaged by the committee. Additionally, the policy did not require the audit committee to present
annually to the Authority a written report on how the committee discharged its duties and met its
responsibilities.
Recommendation: We continue to recommend that the Authority audit committee policy be
enhanced to require audit committee members to possess or obtain a basic understanding of
governmental financial reporting and auditing or have access to the services of at least one
financial expert, and that the committee present annually to the Authority a written report on how
the committee discharged its duties and met its responsibilities.
Follow-Up to Management’s Response
Management indicated in its written response that, after careful consideration, the audit committee
members agreed that the audit committee policy did not need to be revised. Notwithstanding, as GFOA
best practices contribute to improved government management and aim to promote and facilitate positive
13

Resolution Nos. 2018-39 and 2018-41.
Aviation Authority Policy P104 – Audit Committee.
15 GFOA Best Practice, Audit Committees (October 2018).
14
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change, we continue to recommend that the Authority audit committee policy be enhanced to incorporate
the essential audit committee best practices identified by the GFOA.
Finding 12: Access Controls
Previously Reported
A consultant engaged by the Authority determined that, during a project to expand the Authority’s
enterprise resource planning system (ERP Project), a lack of information technology (IT) security controls
existed on servers within the ERP Project test environment. Because certain ERP security features were
not enabled within the ERP Project test environment, the consultant could not provide a full and complete
accountability analysis of the contracted firm employees’ user activity within the ERP Project test
environment. In addition, one contracted firm employee was given significantly more access than other
contracted firm employees, including access to the Authority network outside the ERP Project test
environment. Authority records did not evidence whether this employee had unauthorized access to
certain protected or sensitive information.
We recommended that the Authority continue its efforts to ensure the appropriateness of access
privileges assigned to Authority and contracted firm employees to prevent unauthorized access to
Authority data and IT resources. In addition, we recommended that the Authority document, of record,
whether the above-noted contracted firm employee had unauthorized access to any protected 16 or
sensitive 17 information.
Results of Follow-Up Procedures
The Authority corrected this finding. Our discussions with Authority IT Department personnel
disclosed that IT users must first logon to the Authority network before logging on to the Authority’s ERP
Project applications, including the production and test environments. IT Department personnel also
indicated that the Authority’s protected and sensitive information is only maintained in the ERP Project
production environment and that IT Department controls restrict contractors to the ERP Project test
environment. Our examination of Authority records for the period December 2017 through July 2019
disclosed that the IT Department monitors IT resource access privileges to detect unauthorized access,
and the records did not disclose any inappropriate access.
In July 2017, the IT Department documented a review of IT user access privileges for the contracted firm
employee with unauthorized network access disclosed in our audit report No. 2018-080 and determined
that the employee only had access to the network accounts necessary to perform contracted job duties
and to the ERP Project test environment. Consequently, the contracted firm employee did not have
access to the Authority’s protected and sensitive information.

16

Protected information includes any information exempted from public inspection by law. For example, employee social security
information is exempted from public inspection by Section 119.071(4)(a)1., Florida Statutes, and bank account, debit, charge,
and credit card numbers are exempted from public inspection by Section 119.071(5)(b), Florida Statutes.
17 Sensitive information may include, for example, employee personal home addresses or telephone numbers not explicitly
exempted from public inspection by law.
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OBJECTIVES, SCOPE, AND METHODOLOGY
Pursuant to Section 11.45(3)(a), Florida Statutes, we conducted an operational audit of the Hillsborough
County Aviation Authority (Authority) and issued our report No. 2018-080 in December 2017. Pursuant
to Section 11.45(2)(j), Florida Statutes, the objective of this audit was to perform, no later than 18 months
after the release of that report, appropriate follow-up procedures to determine the Authority’s progress in
addressing the findings and recommendations contained within report No. 2018-080.
We conducted this follow-up audit from May 2019 through August 2019 in accordance with applicable
generally accepted government auditing standards. Those standards require that we plan and perform
the follow-up audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings
and conclusions based on our audit objectives. We believe that the evidence obtained provides a
reasonable basis for our findings and conclusions based on our audit objectives.
This audit was designed to identify, for those programs, activities, or functions included within the scope
of the follow-up audit, weaknesses in management’s internal controls; instances of noncompliance with
applicable laws, rules, regulations, contracts, grant agreements, and other guidelines; and instances of
inefficient or ineffective operational policies, procedures, or practices. The focus of this audit was to
identify problems so that they may be corrected in such a way as to improve government accountability
and efficiency and the stewardship of management. Professional judgment has been used in determining
significance and audit risk and in selecting the particular transactions, legal compliance matters, records,
and controls considered.
As described in more detail below, for those programs, activities, and functions included within the scope
of our follow-up audit, our audit work included, but was not limited to, communicating to management
and those charged with governance the scope, objectives, timing, overall methodology, and reporting of
our audit; obtaining an understanding of the program, activity, or function; exercising professional
judgment in considering significance and audit risk in the design and execution of the research,
interviews, tests, analyses, and other procedures included in the audit methodology; obtaining
reasonable assurance of the overall sufficiency and appropriateness of the evidence gathered in support
of our audit findings and conclusions; and reporting on the results of the audit as required by governing
laws and auditing standards.
Our audit included transactions, as well as events and conditions, occurring during the audit period of
October 2017 through April 2019, and selected Authority actions taken prior and subsequent thereto.
Our audit included the examination of pertinent Authority records and transactions, inquiry of Authority
personnel, observation of procedures in practice, and additional follow-up procedures as appropriate.
Unless otherwise indicated in this report, records and transactions were not selected with the intent of
projecting the results, although we have presented for perspective, where practicable, information
concerning relevant population value or size and quantifications relative to the items selected for
examination.
Specifically, we:
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Reviewed applicable laws, bond covenants, contracts, grant agreements, and Authority policies
and procedures, and interviewed Authority personnel to gain an understanding of the Authority’s
processes related to the scope of the audit.



Reviewed reports issued by the Authority’s Internal Audit Division and contracted consultants
during the audit period related to the 2012 Plan. We also evaluated the Authority’s progress in
resolving findings from those audit reports related to the scope of the audit.



Examined Authority meeting minutes for the period October 2017 through April 2019, and
selected actions taken prior and subsequent thereto, to determine the propriety and sufficiency of
actions taken related to the scope of the audit.



Examined Authority records supporting the six professional service contractors associated with
the 2012 Plan during the audit period to determine whether they were selected in accordance with
State law, Authority policies and procedures, and good business practices.



Examined revisions to the Authority’s Art Program policy and determined whether the Authority
complied with the revised policy for the second phase of artwork projects related to the 2012 Plan.



Examined Authority records, including the $9.6 million change order for owner-direct purchases
(ODP) related to the 2012 Plan occurring during the audit period, to determine whether the ODP
change order amount was appropriately excluded from the cumulative change order balance in
accordance with the Authority’s revised policy.



Examined Authority records supporting 35 selected payments totaling $2.3 million from the
population of 612 payments totaling $40.1 million during the audit period to determine whether
the payments were within the time frames established by Chapter 218, Part VII, Florida Statutes
(Local Government Prompt Payment Act).



Examined Authority records to evaluate the process for selecting the seven subcontractors who
would provide services for the 2012 Plan construction projects during the audit period and whether
those subcontractors were properly licensed.



To determine whether requests submitted to the Florida Department of Transportation for
reimbursement during the period May 2018 through June 2019 for expenditures totaling
$16 million met the Aviation Grants Program eligibility guidelines, examined Authority records
supporting 30 selected invoices totaling $8.4 million included in those requests.



Inquired of Authority management and reviewed Authority minutes for discussions of salary
adjustments to selected Authority personnel and evaluated any such pay increases to determine
whether resultant compensation was based on a thorough and complete analysis of salary data
obtained from industry-specific sources.



Examined the Authority’s adopted budget for the 2018-19 fiscal year, and budget amendments
for the 2017-18 and 2018-19 fiscal years, to determine compliance with Section 189.016, Florida
Statutes; Chapter 2012-234, Laws of Florida (the Authority’s enabling Act); and Authority policies
and procedures.



Reviewed the Authority’s Audit Committee policy to determine if it had been revised to incorporate
GFOA best practices.



Evaluated Authority efforts to ensure the appropriateness of access privileges granted to Authority
and contracted firm employees to prevent unauthorized access to Authority data and information
technology resources. Also, we evaluated the adequacy of Authority’s follow-up procedures to
determine whether the contracted firm employee had unauthorized access to any protected or
sensitive information.



Communicated on an interim basis with applicable officials to ensure the timely resolution of
issues involving controls and noncompliance.
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Performed various other auditing procedures, including analytical procedures, as necessary, to
accomplish the objectives of the audit.



Prepared and submitted for management response the findings and recommendations that are
included in this report and which describe the matters requiring corrective actions. Management’s
response is included in this report under the heading MANAGEMENT’S RESPONSE.

AUTHORITY
Pursuant to the provisions of Section 11.45, Florida Statutes, I have directed that this report be
prepared to present the results of our operational audit.

Sherrill F. Norman, CPA
Auditor General

Page 14

Report No. 2020-128
February 2020

MANAGEMENT’S RESPONSE

Report No. 2020-128
February 2020

Page 15

Page 16

Report No. 2020-128
February 2020

Report No. 2020-128
February 2020

Page 17

Page 18

Report No. 2020-128
February 2020

Report No. 2020-128
February 2020

Page 19

